HSC Demolition Progress Report 12-14-2014

Demolition work	$2,487,889
Asbestos Abatement	$144,149
Weatherization (Calf Barn/Burbank Roof)	$290,653
subtotal	$2,922,691
Road/Landscape/Lighting	$1,500,000
Weatherization (Burbank Windows/Doors)	$300,000
Weatherization (STU)	$300,000
Contingency (10%)	$160,000
subtotal	$2,260,000
total	$5,182,691