	74:05:10:25.  Project monitoring. The board or its designated agent shall reach any needed agreement with the sponsoring entity and the representatives of other sources of funds concerning the sponsoring entity's responsibilities for handling various aspects of the design and construction of the facility.

	The department may monitor project design and construction through inspections and may review project inspection reports, change orders, construction payment receipts, and other invoices such as payments for engineering and legal fees and other materials. If discrepancies occur, the board or its designated agent may withhold payments until the discrepancies are considered corrected.

	Source: 17 SDR 7, effective July 22, 1990; 21 SDR 97, effective November 28, 1994.
	General Authority: SDCL 46A-1-84.
	Law Implemented: SDCL 46A-1-84.

