

Dual Credit Program Evaluation Timeline

Start Date	End Date	Description	Duration (in days)	Status
April 23, 2019	April 23, 2019	Project Start	1	Complete
April 24, 2019	June 14, 2019	Project Planning	52	Complete
June 11, 2019	August 29, 2019	Research and Analysis	80	In-Progress
July 24, 2019	October 24, 2019	Report Development	93	In-Progress
October 25, 2019	November 18, 2019	Report Finalization	25	On Schedule
November 18, 2019	November 18, 2019	Project End	1	On Schedule
April 23, 2019	November 18, 2019	Total Days from Project Start to Project End	209	On Schedule

